Tillamook - Phase 2 Schedule

	2010								2011						
Technical Work	**May**	**Jun**	**Jul**	**Aug**	**Sept**	**Oct**	**Nov**	**Dec**	**Jan**	**Feb**	**Mar**	**Apr**	**May**	**Jun**	**Jul**
Prepare Environmental Assessment															
Comment Period															
Identify Preferred Alternative															
Develop Mitigation Plans															
Refine Preferred Alternative															
Prepare Revised Environmental Assessment															
Decision Making Process															
SAC meetings															
PMT meetings															
Elected official briefings															
Public Hearing															
Open House															

4/30/2010