

Tillamook: US 101/OR 6 Alternatives Study
Project Schedule

| | 2008 | | | 2009 | | | | | | | | | | | |
|--|---------|----------|----------|---------|----------|-------|-------|-----|------|------|--------|-----------|---------|----------|----------|
| | October | November | December | January | February | March | April | May | June | July | August | September | October | November | December |
| TECHNICAL TASKS | | | | | | | | | | | | | | | |
| Baseline traffic and environmental data collection | █ | | | | | | | | | | | | | | |
| Develop purpose and need statement | | | █ | █ | | | | | | | | | | | |
| Develop evaluation framework | | | | █ | █ | █ | | | | | | | | | |
| Develop concepts (9) | | | | | █ | █ | █ | | | | | | | | |
| Screen concepts | | | | | | | █ | █ | | | | | | | |
| Refine concepts (5) | | | | | | | | █ | █ | █ | | | | | |
| Evaluate and rank concepts | | | | | | | | | | █ | █ | █ | █ | | |
| Select concepts to carry forward (2) | | | | | | | | | | | | | | █ | █ |
| PUBLIC AND AGENCY INVOLVEMENT TASKS | | | | | | | | | | | | | | | |
| Project Management Team meetings | | | ★ | ★ | ★ | ★ | ★ | ★ | ★ | ★ | | ★ | ★ | ★ | ★ |
| Stakeholder Advisory Committee meetings | | | | ★ | ★ | ★ | | ★ | | | ★ | | ★ | ★ | |
| Property owner meetings | | | | | | | | | | ★ | ★ | ★ | ★ | | |
| Open house/workshops | | | | ★ | | | | ★ | | | | | ★ | | |
| Web site | █ | | | | | | | | | | | | | | |
| Community group briefings | | | | █ | | | | | | █ | | | | | |

SAC meeting topics

- #1: Chartering, issues, review baseline information
- #2: Baseline information, purpose and need statement review
- #3: Evaluation framework, access management short course
- #4: Concept screening
- #5: Concept confirmation and access management concept
- #6: Concept evaluation
- #7: Final recommendation

Open house topics

- #1: Purpose and need, evaluation framework, issues
- #2: Concept screening
- #3: Alternative narrowing